
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 009                      
  Date: 2014-08-28  
  Day:  Thursday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear Noon: some clouds 3:00 pm:  some clouds 

 Temperature:   7:30 am:   64° Noon: 75° 3:00 pm:  79°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec  

Section 

 
Contractor 

 
Trade 

 
Foreman 

Super 

 
Journeymen 

 
Helpers 

Total 

 
General 

Contractor:  GVW Carpenter 1 0 0 1 

 
Subcontractors: 

 
07 10 10 Chapman Masonry 0 0 0 0 

 
09 90 90 Bello Painting 0 0 0 0 

 
02 08 00 

A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
       

 
       

 
       

 
Total:    1 0 0 1 

 
 
 
 

 DAILY REPORT 

Activities today: 

 

DPW was on site this morning to start removing the projector screen.  DPW will need to return to complete the task. 

 

The trailer was delivered this morning.  The electrician is scheduled to be at the site tomorrow morning to bring power to the trailer. 

 

The construction fence was erected today.   

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing DPW employees in the process 

of dismantling the screen. 

 

Photo of the trailer in place. 

 

Photo of the fence in place. 

 

Photo of the fence in place.  



 

Photo of the fence in place. 

 

Photo of the fence in place. 

 


